EMS Data File Implementation Status (% complete) - 3/11/2009

Data File - User Acceptance Test
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ASF 7 of 8*
*Ingest will be i at a later date.
ECHO S5of5
EMD* 9of9
GES S4PA 9 of9
GHRC 9 of 10* *Ingest and testing in progress.
Development and testing on going. Latest EMS code is
in ANGe's production envrionment. However, minor
© code bugs were found. Code patch to be installed in
£ ANGe OPS on 2/4. EMS UAT should then be getting
o LARC ANGe 90f 10 Pending operational data for testing.
S LARC ECS 10 of 10
LP ECS 10 of 10
MODAPS 10 of 10
NSIDC ECS 10 of 10
NISDC VO 9 of 9
ORNL 9 of9
PODAAC 10 of 10
Development and testing ongoing. Ingest and archive
files have been verified in UAT. Distribution files are still
seoamc ot 10 e T TSR o
3
g CDDIS 6 of 10 Pending
LPDAACMRTWEB 8of8 Implemented in EMS OPS on 3/6/2009
OCDS TBD
Original Overall Status: 85%. New status |
reflects additional data providers (CDDIS,
Overall Status* 10 of 16 75.0]OCDPS, LPDAACMRTWEB)
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